
Case Study 1 
POLITICS, INSTITUTIONS AND PROJECT 
FINANCE: THE DABHOL POWER PRJOECT 

 
 
 

Case Study Assignments 
 

 

1. Analyse and comment on the contractual operational risk management/mitigation 

arrangements that underpinned the original Dabhol Power Project. 

 

2. Assuming that the measures for mitigating operational risks that underpinned the 

Dabhol power project were a problem, discuss how Enron may have demonstrated 

.credible commitment. to the Dabhol power project. 

 

3. Suggest approaches to manage risks in an unstable political and institutional 

environment associated with non-recourse/limited recourse finance. 
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